


• Site Work:
• Completed storm drain on west side of building 23
• Finished installing Structural Steel for canopies in the courtyard
• Started forming footers for planter in the courtyard
• Painted steel columns in courtyard

• Building 23W:
• Completed installing metal stud framing
• Continued putting up sheet rock and started taping and bedding 
• Started installing fire sprinkler mains and branch lines
• Started painting Hardie board panels
• Continued storefronts and glazing 
• Started installing roof insulation 
• Installed resinous flooring in gang restroom

• Building 25W:
• Continued installing metal stud framing
• Continued installing mechanical and electrical overhead rough-in
• Installed resinous flooring in gang restroom
• Continued storefronts and glazing 
Building infill connecting 23W & 25W
• Started roof 



• Site Work:
• Completing all underground utilities in the 

courtyard
• Completing existing water line repairs on South 

side of site
• Pouring concrete for planter walls in courtyard
• Start courtyard walls and seating

• Building:
• Exterior roof repairs will begin
• Begin sheetrock installation after in-wall 

inspections are complete
• Begin painting of interior walls
• Hard surface flooring installation
• Light fixtures



• Work Hours: 6AM – 4:30 PM
• SRM daily operations have moved 

to 19 and 21 W Las Vegas to allow 
for the demolition and remodel of 
the shelter

• Site access is limited 
throughout:
• A construction fence has 

been placed up in the 
courtyard to safely isolate 
construction activities

• Nunn Construction has hired four 
members of the SRM program!!! 
The three newest hires are 
members of a security team that 
will help keep the project site 
secure throughout the remaining 
duration 

Construction Site Overview



• Gen Contractor: Nunn Construction

• Dewatering: Rain for Rent
• Utilities: A&R, CSU
• Dirt work: Lambert & Sons
• Plumbing: Olson Plumbing
• Electrical: Greiner Electric
• Mechanical: Colorado Sheet Metal
• Metal Framing: Tri City Drywall
• Concrete:           Peak Concrete
• Roofing: Central States
• Glass: Ryan Glass
• Steel: Kutch Steel
• Insulation: MATO Insulation





Painting Hardie
Board outside 

building 23



Storefronts & 
glazing installed in 
buildings 23 &  25



Started installing 
the epoxy floor in 

the men’s gang 
restroom



Fire sprinkler 
pipes being hung 

in building 23



Setting forms for 
concrete planter in 

courtyard


